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 IMPORTANT NOTICE 
 DO NOT DETACH 
 
 SUPERFUND CONFIDENTIAL BUSINESS INFORMATION 
 
All or a portion of the attached document is claimed to be confidential 
business information by the submitter pursuant to CERCLA, as amended, ' 
104.  Unless and until EPA makes a determination that the document is not 
confidential business information, it must be treated as such. 
 
Any person handling or using the attached document in any way is 
responsible for preventing unauthorized disclosure while in his or her 
possession.  '1905 of title 18 of the United States Code and CERCLA, as 
amended, '104(e)(7)(B) provide penalties for disclosure of confidential 
business information.  They include criminal penalties and adverse 
personnel actions. 
 
The document may not be disclosed further or copied by you except as 
authorized by The Superfund CBI Manual.  If you have any questions 
concerning the appropriate handling of this document, please contact the 
attorney assigned to this case or the Office of Regional Counsel, EPA, 
Region 9. 
 
 
 
 
 
 
 
 
 
 
 
  



EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 02-28-09 through 03-27-09  

Task Order Period of Performance: 02-06-09 through 10-31-09 

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
     
A. Expenditure Limit 

$108,581.51 (14.19 %) of the Task Order Ceiling ($765,138.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• CH2M HILL’s Project Manager with the help of support staff performed routine project management 

activities including cost and budget tracking, and monthly reporting.  
Task 2 - Community Involvement (CR) 
No activity.  
Task 3 - Field Investigation / Data Acquisition (FI) 
• CH2M HILL’s Project Manager, two Staff Engineers, Contracts Administrator, and Health and Safety 

Specialist, with the help of support staff, prepared purchase orders and subcontractor tasking 
documents. 

• The Project Manager coordinated groundwater sampling. 
• Two Staff Engineers and a Sr. Technician prepared sampling supplies. 
• The Staff Geologist and Jr. Scientist performed routine groundwater sampling and installed passive 

diffusion bags in selected wells. 
Task 5 - Analytical Support and Data Validation (AN) 
No Activity  
Task 6 - Data Evaluation (DE) 
• CH2M HILL’s Project Manager, Project Hydrogeologist, Database Specialist, Staff Engineer, and Jr. 

Scientist revised the numerical model.  
Task 7 - Risk Assessment (RA) 
No Activity 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
• The Project Manager, Sr. Reviewer, Sr. Hydrogeologist, Staff Toxicologist, two GIS Specialists, Jr. 

Scientist, Technical Editor, and support staff revised the draft-final RI report. 
• The Project Manager attended a meeting with the PRPs on March 19, 2009 in Los Angeles. 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
No Activity 

Task 12 - FS Report (FS) 
• The Project Manager, two Sr. Reviewers, Sr. Hydrogeologist, Sr. Engineer, Staff Engineer, and Jr. 

Scientist attended a FS kick-off meeting. 
 
• The Project Manager and Sr. Engineer attended a FS planning meeting with EPA in San Francisco on 
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March 9, 2009. 

Task 13 - Post RI/FS Support (PR) 
• The Project Manager prepared for and attended a meeting at WRD on March 18, 2009 followed by an 

Omega site visit. 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
Activities under Task RR were initiated and aggressively conducted during the month of March. Work that 
was outside the WP cost assumptions included a more extensive report revision and a meeting with the 
PRPs. The WP assumed only a minor revision (27 hours) and production (42 hours) for this report. Work on 
this task continued through the end of the month when the report was shipped out.  
There will be another meeting with PRPs in mid April, and possibly another revision of the report. 
Therefore, the full extent of what is needed to complete this task is not yet known.  

D. Budget Notification and Forecasting 
The Task Order total budget will be exceeded if all the scope that is in the WP is performed and/or if 
additional revision(s) of the report are required. There is also a possibility that some of the activities under 
Task 8 (treatability studies) and Task 3 (field investigations) will not be executed, in which case the project 
may stay within the total approved budget. Given the uncertainty of the work remaining, we recommended 
that a work plan amendment not be prepared at this time and EPA concurred. In the event it becomes 
evident that the total approved work plan budget is insufficient for the work EPA wishes us to conduct, we 
will notify EPA and request an amendment at that time. 



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
March, 2009Reporting Month:

Feb/2009Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

Mar/2009through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.
PP PROJ PLANNING & SUPPORT 9 46 240 1948,542.23 31,901.00 23,358.771,576.391
CR COMMUNITY INVOLVEMENT 0 0 80 800.00 12,740.00 12,740.000.002
FI FIELD INVESTIGATION/DATA 

ACQUISITION
264 308 956 64844,018.51 219,417.00 175,398.4936,178.193

AN ANALYTICAL SUPPORT/DATA 
VALIDATION

0 1 212 211154.60 26,472.00 26,317.400.005

DE DATA EVALUATION 69 114 697 58321,386.94 98,280.00 76,893.0612,424.466
RA RISK ASSESSMENT 0 0 4 40.00 545.00 545.000.007
TT TREATABILITY STUDY/PILOT 

TESTING
0 0 282 2820.00 88,414.00 88,414.000.008

RR RI REPORT 171 171 69 -10219,622.59 7,011.00 -12,611.5919,622.599
RS REMEDIAL ALTERNATIVES 

DEVELOPMENT AND SCREENING
0 0 914 9140.00 147,446.00 147,446.000.0010

RE REMEDIAL ALTERNATIVES 
EVALUATION

0 0 566 5660.00 87,812.00 87,812.000.0011

FS FS REPORT 56 56 214 15811,449.33 33,446.00 21,996.6711,449.3312
PR POST RI/FS SUPPORT 17 17 36 193,407.31 7,314.00 3,906.693,407.3113
CO TASK ORDER CLOSEOUT 0 0 36 360.00 4,340.00 4,340.000.0015

Totals: 586 713 4,306 3,593108,581.51 765,138.00 656,556.4984,658.27

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION





1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist

7.00 30.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

0.90BEATTIE, MARIAN Administrative and Clerical

0.70 0.70CRUZ, ROSA I

1.50 1.50JENSEN, NANCY KEATING

0.20 0.70RICHARDSON, SHELLY 

9.40 1,576.39 40.80 7,720.08 240.00 31,901.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

3.00 601.29TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

2.00 220.86TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

9.40 45.80 240.00SUBTOTAL, DIRECT LABOR

1,576.39 8,542.23 31,901.00SUBTOTAL, DIRECT COSTS

1,576.39 8,542.23 31,901.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

80.00SUBTOTAL, DIRECT LABOR

12,740.00SUBTOTAL, DIRECT COSTS

12,740.00SUBTOTAL, TASK 2 COSTS

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

9.00 16.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

2.00 2.00MATHUR, VIKAS Staff Engineer/Scientist/Specialist

119.00 123.00OCKERMAN, JEFF 

8.00 10.00RISAT, TEDROS 

1.00 9.00CAIN, CRYSTAL Junior Engineer/Scientist/Specialist

0.10 1.00FOXWORTHY, TERRY Senior Technician

3.20 3.20CIZAN, KIM Administrative and Clerical

0.60 0.60DAISEY, SHANNON 

142.90 16,418.10 164.80 19,249.40 956.00 98,251.00TOTAL, PRIME DIRECT LABOR

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00 4.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

1.00 200.43 4.00 801.72TOTAL, TEAM SUB DIRECT LABOR

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

120.50 139.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

120.50 13,306.82 139.50 15,404.99TOTAL, TEAM SUB DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

264.40 308.30 956.00SUBTOTAL, DIRECT LABOR

36,178.19 44,018.51 213,117.00SUBTOTAL, DIRECT COSTS

36,178.19 44,018.51 213,117.00SUBTOTAL, TASK 3 COSTS

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.40 212.00SUBTOTAL, DIRECT LABOR

154.60 26,472.00SUBTOTAL, DIRECT COSTS

154.60 26,472.00SUBTOTAL, TASK 5 COSTS

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

8.00 30.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

46.00 68.00SUN, KERANG Project Engineer/Scientist/Specialist

7.00 7.00MADER, SARAH Staff Engineer/Scientist/Specialist

61.00 11,596.23 105.00 20,415.15 697.00 98,280.00TOTAL, PRIME DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00 3.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

5.50 5.50MA, TAIN-SHING

7.50 828.23 8.80 971.79TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

68.50 113.80 697.00SUBTOTAL, DIRECT LABOR

12,424.46 21,386.94 98,280.00SUBTOTAL, DIRECT COSTS

12,424.46 21,386.94 98,280.00SUBTOTAL, TASK 6 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

4.00SUBTOTAL, DIRECT LABOR

545.00SUBTOTAL, DIRECT COSTS

545.00SUBTOTAL, TASK 7 COSTS

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00SUBTOTAL, DIRECT LABOR

85,914.00SUBTOTAL, DIRECT COSTS

85,914.00SUBTOTAL, TASK 8 COSTS

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00 2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

43.00 43.00PERINA, TOMAS 

5.00 5.00SUN, KERANG Project Engineer/Scientist/Specialist

1.00 1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

1.00 1.00DODS, DEVON 

1.00 1.00KEDAN, GOLAN 

39.00 39.00KERRIDGE, BENJAMIN Technician

8.30 8.30DIAZ, FROILAN Administrative and Clerical

16.00 16.00LANCE, JOEL 

34.60 34.60MCNARY, PATRICIA 

150.90 17,229.69 150.90 17,229.69 69.00 7,011.00TOTAL, PRIME DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

20.00 20.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

20.00 2,208.60 20.00 2,208.60TOTAL, TEAM SUB DIRECT LABOR

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

170.90 170.90 69.00SUBTOTAL, DIRECT LABOR

19,622.59 19,622.59 7,011.00SUBTOTAL, DIRECT COSTS

19,622.59 19,622.59 7,011.00SUBTOTAL, TASK 9 COSTS

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

914.00SUBTOTAL, DIRECT LABOR

147,446.00SUBTOTAL, DIRECT COSTS

147,446.00SUBTOTAL, TASK 10 COSTS

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

566.00SUBTOTAL, DIRECT LABOR

87,812.00SUBTOTAL, DIRECT COSTS

87,812.00SUBTOTAL, TASK 11 COSTS

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

4.00 4.00CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist

2.00 2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

20.00 20.00GRIGORIEFF, MIKE 

22.00 22.00PERINA, TOMAS 

2.00 2.00SUN, KERANG Project Engineer/Scientist/Specialist

3.00 3.00ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist

53.00 10,471.39 53.00 10,471.39 214.00 32,575.00TOTAL, PRIME DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.20 3.20GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

3.20 353.38 3.20 353.38TOTAL, TEAM SUB DIRECT LABOR

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

56.20 56.20 214.00SUBTOTAL, DIRECT LABOR

11,449.33 11,449.33 33,446.00SUBTOTAL, DIRECT COSTS

11,449.33 11,449.33 33,446.00SUBTOTAL, TASK 12 COSTS

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

17.00 17.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

17.00 3,407.31 17.00 3,407.31 36.00 7,215.00TOTAL, PRIME DIRECT LABOR

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

17.00 17.00 36.00SUBTOTAL, DIRECT LABOR

3,407.31 3,407.31 7,314.00SUBTOTAL, DIRECT COSTS

3,407.31 3,407.31 7,314.00SUBTOTAL, TASK 13 COSTS

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00SUBTOTAL, DIRECT LABOR

4,340.00SUBTOTAL, DIRECT COSTS

4,340.00SUBTOTAL, TASK 15 COSTS

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 

TASK ORDER TOTAL, DIRECT COSTS

586.40 77,596.57 712.00 99,055.65 4,306.00 591,700.00TOTAL, DIRECT LABOR

5,203.18 7,512.74 22,205.00TOTAL, OTHER DIRECT COSTS

1,858.52 1,858.52 6,916.00TOTAL, TRAVEL

130,305.00TOTAL, SUBPOOL

5,212.00TOTAL, SUBPOOL PROFIT

84,658.27 108,426.91 756,338.00TASK ORDER TOTAL

144.37 152.29 Average Hourly Rate

765,138.00 Expenditure Limit Dollars

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.00197.70GRIGORIEFF, MIKE  SANTA ANA, CA  OAKLAND, CA 3/9/2009 3/9/2009 23.04 30.10 250.84 MEETING AT REGION 9 HEADQUARTERS TO KICK OFF NEW O

0.00304.50PERINA, TOMAS  RIVERSIDE, CA  SAN FRANCISCO, CA 3/9/2009 3/9/2009 39.12 30.10 373.72 OMEGA RI MEETING IN SFO

0.0074.80PERINA, TOMAS  RIVERSIDE, CA  LAKEWOOD AND WHITTIE, C 3/18/2009 3/18/2009 0.00 0.00 74.80 MEETING AT WRP IN LAKEWOOD & SITE VISIT AT OMEGA C

0.0071.50PERINA, TOMAS  RIVERSIDE, CA  LOS ANGELES, CA 3/19/2009 3/19/2009 0.00 38.00 109.50 MEETING AT OPOG AT LATHAM OFFICES IN LA

0.00648.50 62.16 98.20 808.86Total, CH2M HILL INC Travel Costs

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

E2 CONSULTING ENGINEERS INC

0.00893.88GALLES, JENNIFER M  RIVERSIDE, CA  OMEGA SITE, CA 3/2/2009 3/17/2009 0.00 155.78 1,049.66 SITE VISIT

0.00893.88 0.00 155.78 1,049.66Total, E2 CONSULTING ENGINEERS INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 661.00

Field Equipment 3.60 1,489.19

Mail/Courier/Freight 4,845.46 5,008.43

4,849.06Total, CH2M HILL INC ODCs 7,158.62

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 354.12 354.12

354.12Total, E2 CONSULTING ENGINEERS INC ODCs 354.12

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.





REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10/31/09

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 1,576.39 1,576.39

3 FI 29,925.35 36,178.191,049.665,203.18

6 DE 12,424.46 12,424.46

9 RR 19,438.29 19,622.59184.30

12 FS 10,824.77 11,449.33624.56

13 PR 3,407.31 3,407.31

Task Order Subtotal

Subpool Profit

TOTAL

0.00

5,203.18 1,858.52 0.00 0.00 84,658.2777,596.57

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10/31/09

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 8,542.23 8,542.23

3 FI 35,456.11 44,018.511,049.667,512.74

5 AN 154.60 154.60

6 DE 21,386.94 21,386.94

9 RR 19,438.29 19,622.59184.30

12 FS 10,824.77 11,449.33624.56

13 PR 3,407.31 3,407.31

Task Order Subtotal

Subpool Fee

TOTAL

0.00

7,512.74 1,858.52 0.00 0.00 108,581.5199,210.25

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Apr-09
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

02/28/2009 Response Action Contract

to FOR TASK ORDER 038 REGION 9

03/27/2009 Cost $84,658.27

OPTION PERIOD BASE INVOICE Fee $0.00

Total $84,658.27
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

PA
ID

 B
Y

002





US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             002

MAJOR COST ELEMENTS: AMOUNTS
CumulativeCurrentCumulative

HOURS
CurrentLabor Category

$920.32 $1,150.404.0 5.0Principal Engineer/Scientist/Specialist
$26,055.90 $36,478.26130.0 182.0Senior Engineer/Scientist/Specialist
$10,823.22 $17,637.8454.0 88.0Project Engineer/Scientist/Specialist
$32,378.09 $35,657.86293.2 322.9Staff Engineer/Scientist/Specialist

$82.53 $742.771.0 9.0Junior Engineer/Scientist/Specialist
$11.72 $117.190.1 1.0Senior Technician

$2,621.97 $2,621.9739.0 39.0Technician
$4,702.82 $4,803.9665.1 66.5Administrative and Clerical

$99,210.25$77,596.57586.4 713.4TOTAL LABOR
$0.00 $0.00Reclass

$5,203.18 $7,512.74Other ODCs
$1,858.52 $1,858.52Travel

$0.00 $0.00Subpool

$9,371.26$7,061.70TOTAL NON-LABOR

$108,581.51$84,658.27TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $84,658.27

CH2M HILL INC $66,357.03 $86,460.50
CH2M Hill Affiliates $200.43 $1,403.01

Reporting Period From:  02/28/2009 To: 03/27/2009

Team Subcontracts
CFEST INC $0.00 $0.00
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $18,100.81 $20,718.00
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $18,100.81 $20,718.00

$84,658.27 $108,581.51TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 003
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